

D-Day Portsmouth daily schedule. 3.

Monday 19th May. Haslar. Divers clean both 102 and 81 underwater hull.

Tuesday 20th to Sunday 25th May Haslar prep boats.

Monday 26th May. Haslar. Move 81 and 102 to bunker berth, return to Haslar.

Tuesday 27th May. Haslar. Prep boats. MTB102 arrives Haslar. Berth at Haslar astern of HSL 102.

Wednesday 28th. Move 81 and 102 to Flagship. MTB 102 departs Haslar. (See Millin Pipe schedule.)

Thursday 29th May. Flagship. Prep boats.

Friday 30th May. Flagship. Prep boats.

Saturday 31st May. Flagship. Medusa move from Haslar to Flagship Pontoon. Open boats to the public. Crew remain on board.

Sunday 1st June. Flagship. 1000 ~ 1600 Open boats to the public. MTB 102 arrives and berths alongside Medusa.

Monday 2nd June. Flagship. Veterans visit Historic Dockyard and the boats, as per separate schedule.

Tuesday 3rd June. Flagship. 0600. MGB81 , HSL 102 and MTB102 depart Flagship pontoon for France. Medusa remains on Flagship pontoon until 6th June 0900.

Wednesday 4th to Monday 9th June, as per Ops plan.

Wednesday 4rd June. Flagship. Medusa alongside.

Thursday 5th June.

Flagship. Medusa alongside.

Friday 6th June.

Flagship. **0930 Medusa departs.**

Saturday 7th June.

Caen.

Sunday 8th June.

Caen.

Monday 9th June.

Caen. Boats depart Caen.

1700. MGB81 and HSL102 arrive Haslar Marina berth.

MTB 102 and Medusa as per own plans.

09-05-2014.